
Activity Name Start Date Finish Date
3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd

1997 1998 1999 2000 2001 2002 2003

3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd

NASA

Pre Phase A Concept Studies 08/01/97 08/01/98

In House Instrument Phase A Study 02/01/98 10/01/98

ISIM Concept Studies 04/01/98 03/03/99

Observatory Phase A Definition 
Study

03/01/99 09/01/00

Instrument Definition Study 03/04/99 02/01/00

Selection of SWG 06/01/00

Instrument PIs Selected 03/31/01

Instrument Delta Phase A  
Definition Study

04/01/01 03/31/02

Instrument Phase B Detailed 
Design Study

04/01/02 03/02/03

ESA

Pre Phase A Studies 03/01/98 03/03/99

Phase A Definition Studies & Tech. 
Development

07/01/99 09/03/00

F2 Mission Go Ahead 06/01/01

NASA/ESA

Prelim. Assessment of ESA 
Cooperation

03/01/99 07/01/99

Definite Agreement of ESA 
Cooperation

12/01/00 03/03/01

Observatory Phase B Detailed 
Design Study

04/01/01 03/02/03

PDR/NAR 01/01/03

Phase C/D Start 07/01/03

Feb 6, 1998

NASA/ESA Schedule


